CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles

Reporting Period: From:

To:

Current Task Summary

Team Member to Project

Manager

Task or Deliverable

Scheduled

Completion Date | Completion Date

Actual

Issues?

Accomplished this week

Planned/Scheduled Completion in Next Two Weeks

Status Summary

Yes/No

Explanation

Will all assigned tasks be accomplished by their due date?

Are there any planned tasks that won't be completed?

tasks?

Are there problems which affect your ability to accomplish assigned

Do you plan to take time off that is not currently scheduled?

Status of Assigned Issues

Issue Number |Description

Due Date

Status
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182 Team Member to Project
Department: Motor Vehicles
Reporting Period: From: To: Man ag er
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 7/1/09 To: 7/31/09

Current Status Report

Questions Yes/No Cause Impact Action Required
1. Were recent milestones completed on Yes N/A N/A N/A
schedule?
2. Were any key milestones or deliverables No N/A N/A N/A
rescheduled?
3. Was work done that was not planned? No N/A N/A N/A
4. Were there any changes to scope? No N/A N/A N/A
5. Were tasks added that were not originally No N/A N/A N/A
estimated?
6. Were any tasks or milestones removed? No N/A N/A N/A
7. Were any scheduled tasks not started? No N/A N/A N/A

Executive Order S-13-09 : ;
8. Are there any new major issues? Yes added a 3rd non-working | Contract Award and Implementation delay ‘}g;gjgmhp;';’;;ﬁgge;;;‘;f;;n'{ dreged
Eurlouah Day

9. Are there any staffing problems? No N/A N/A N/A
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles

Project Manager to Sponsor

Reporting Period: From: 7/1/09 To: 7/31/09
Look Ahead View

Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or
deliverables be delayed? No NIA N/A
2. Do any key milestones or deliverables need No N/A N/A
to be rescheduled?
3. Is there any unplanned work that needs to No N/A N/A
be done?
4. Are there any expected or recommended No N/A N/A
changes to scope?
5. Are there any tasks not originally estimated
that will need to be added? No |N/A N/A
6. Are there any tasks or milestones that
should be removed from the plan? No N/A N/A
7. Are there any scheduled tasks whose start
will likely be delayed? No |N/A NIA
8. Are any major new issues foreseeable? No N/A N/A
9. Are any staffing problems anticipated? Yes Contract Award and Implementation delay An exemption request for self assigned

furlough days has been sent to DPA

PM to Sponsor (2)
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 7/1/09 To: 7/31/09

Current Status and Accomplishments:
Describe deliverables completed and milestones met during this reporting period.

The Department of General Services (DGS) approved the Department of Motor Vehicles (DMV) revised Request for Proposal (RFP). The
contract language was revised to remove facial biometric technology from the Statement of Work (SOW). DGS sent the revised contract to
L1 for their review and approval. L1 received the contract on August 3, 2009. Once L1 signs the contract, it will then go back to DGS and
DMV for final signatures.

Project Milestones:
List key milestones and their dates from the project schedule.

Milestone T;;?:t Fol;(:t::st Status Irigluesrijn tg]tqigicltjg?e Date Completed
Vendor Selection 8/14/09 8/14/09 On Target N/A
OCIO/DOF approval of SPR 6/26/09 7/7/09 Done N/A 7/7/09
DGS review and approval of revised RFP 7/29/09 7/31/09 Done N/A 7/31/09

Variances
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or
“Significant Variance”.

OneTime Cost Cost reduction approved in SPR

Caution . .
Schedule X Schedule re-evaluated/updated based on budget/SPR approval for
contract
Milestones X Schedule re-evaluated/updated based on budget/SPR approval for
contract
Deliverables X Schedule re-evaluated/updated based on budget/SPR approval for
contract
Resources X Vacancies have been filled
X
X

Continuing Cost Cost reduction approved in SPR
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 7/1/09 To: 7/31/09
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Department: Motor Vehicles

Reporting Period: From: 7/1/09

To:

7/31/09

Summary Milestones and Highlights

Sponsor to Executive

Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone TS;?S FOéZ?:St Status Il L?)i?%lee::t,a:trin opna(I:DtattZ Date Completed
Vendor Selection 8/14/09 8/14/09 On Target N/A
OCIO/DOF approval of SPR 6/26/09 7/7/09 Done N/A 717109
DGS review and approval of revised RFP 7129/09 7/31/09 Done N/A 7/31/09

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

* Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Caution . .
Schedule re-evaluated/updated based on budget/SPR
Schedule X approval for contract
Milestones X Schedule re-evaluated/updated based on budget/SPR
approval for contract
Deliverables X Schedule re-evaluated/updated based on budget/SPR
approval for contract
Resources X Vacancies have been filled
One Time Cost X Cost reduction approved in SPR
Continuing Cost X Cost reduction approved in SPR

Sponsor to Exe Comm
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182

Sponsor to Executive

Department: Motor Vehicles .
Reporting Period: From: 7/1/09 To: 7/31/09 CO mm Ittee
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 o
1. Customer Buy-In Medium Degree of Buy-In 1 0 @
Low Degree of Buy-In 2 =
Strong Viability 0 o
2. Technology Viability Medium Viability 1 0 §
Weak Viability 2 =
<5% 0 o
3. Status of the Critical Path (delay) 5% to 10% 1 0 ®
>10% 2 =
, <5% 0 o
4, Cost-tq-Date vs. Estimated Cost- 5% 10 10% 1 0 5
to-Date (higher) o
>10% 2

. . . Oto3 0 <
g.iSE;gh-Probabmty, High-Impact 1106 1 1 %
>6 2 S
6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 §
Late impacting the critical path 2 =
Fully engaged 0 o
7. Sponsorship Commitment Partially engaged 1 0 §
Inadequate engagement 2 =
Strong alignment 0 o)
8. Strategy Alignment Partial alignment 1 0 g
Weak or no alignment 2 =
Strong 0 o
9. Value-to-Business Medium 1 0 Q

Sponsor to Exe Comm
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182 Sponsor to Executive
Department: Motor Vehicles .
Reporting Period: From: 7/1/09 To: 7/31/09 CO mm Ittee
=
I Weak 2 | I
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CA-PMM

Project Name: Driver License/ldentification/Salesperson Contract

OCIO Project #: 2740-182 Sponsor to Executive
Department: Motor Vehicles .
Reporting Period: From: 7/1/09 To: 7/31/09 CO mm Ittee
10. Vendor Viability (provide Strong 0 )
rationale for the rating in the field Medium 1 0 Q
following the scorecard) Weak 2 >
, ] >90% on time 0 o
11. M|Iestope Hit Rate 80-90% on time 1 0 5
(rate of achievement as planned) - o
<80% on time 2
12. Deliverable Hit Rate >90% on time 0 )
' . 80-90% on time 1 0 @
(rate of production as planned) - o
<80% on time 2
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 0 §
<80% assigned and available 2 >
14. Overtime Utilization <15% 0 @
(% of effort that is overtime) 15-25% L 0 §
>25% 2
Highly Effective 0 o
15. Team Effectiveness Moderately Effective 1 0 fg
Ineffective 2 =
Total 1 G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale
A vast majority of the States use the vendor to produce their driver license and identification cards.
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